
Advocate Christ Medical Center 
4440 West 95th Street II Oak Lawn, IL 60453 II T 708.684.8000 II advocatehealth.com  

December 27, 2017 

Via Overnight Courier 

Ms. Courtney Avery, Administrator 
Illinois Health Facilities and Services Review Board 
525 West Jefferson Street 
Springfield, IL 62761 

Re: Project #12-066 Advocate Christ Medical Center (the "Project") 

Annual Progress Report 
Advocate Health and Hospitals Corporation, (d/b/a Advocate Christ Medical Center), and 

Advocate Health Care Network Construction Project for a Seven-Level Patient Tower 

Dear Ms. Avery: 

This letter is to inform you that, in accordance with requirements of the 77 111. Adm. Code 
1130.760, Advocate Christ Medical Center at 4440 West 95th  St., Oak Lawn, is submitting an 
annual progress report on the Project referenced above. The permit for this Project was granted 
December 10, 2012. 

The Project is for adult intensive care, obstetrics, and neonatal intensive care in 308,090 gross 
square foot new construction, and 87,646 gross square feet modernized. 

1. Current status of the Project: 
• Percentage of the Project finished: 80% 

• Components Finished: 

Seven Level Patient Tower: 
	 100% Complete 

Two West Renovations Phase #1: 
	 100% Complete 

Neonatal Intensive Care Renovations Phase #1: 
	

100% Complete 
Two West Renovations Phase #2: 

	 100% Complete 

• Components Not Completed: (Sequenced after patient tower opening January 10, 2016) 

Neonatal Intensive Care Renovation Phase #2A: 	Construction 95% Complete 
Neonatal Intensive Care Renovation Phase #2B: 	Construction 0% Complete 
Waste Dock Expansion Phase #2 	 Design 	35% Complete 
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2. Costs incurred to date, an itemized listing of the total current estimated project costs, and a 
comparison of those costs to the approved permit amounts. 

USE OF FUNDS Costs Incurred to Date In Permit 

Preplanning Costs $ 4,370,500 $ 4,370,500 

Site Survey and Soil Investigation $ 202,074 $ 263,400 

Site Preparation $ 1,540,000 $ 1,540,000 

Off Site Work $ 4,583,000 $ 4,583,000 

New Construction Contracts $ 139,373,001 $ 140,474,500 

Modernization Contracts $ 22,793,872 $ 29,397,568 

Contingencies $ 9,063,898 $ 16,678,705 

$ 10,643,481 $ 10,834,629 Architectural/Engineering Fees 

Consulting and Other Fees $ 6,731,445 $ 9,916,000 

Movable or Other Equipment (not in 
construction contracts) 

$ 28,793,435 $ 44,282,000 

Bond Issuance Expense (project related) $ 408,660 $ 2,150,600 

Net Interest Expense During Construction 
(project related) 

$ 3,307,671 $ 13,707,723 

Fair Market Value of Leased Space or 
Equipment 

$ 0 $ 0 

Other Costs To Be Capitalized $ 10,148,817 $ 21,791,566 

Acquisition of Building or Other Property 
(excluding land) 

$ 0 $ 0 

TOTAL USES OF FUNDS $ 241,959,855 $ 299,990,191 

Plans are underway to submit a request for a Permit Alteration and Permit Renewal on this project. 

Please contact me at 630-929-5577 or Sonja Reece at 309-268-5482, if you have any questions 
about this report. 

Scott Nelson, AIA, ACHA 
Vice President, Planning, Design, and Construction 
Advocate Health and Hospitals Corporation 

CC: 	Matt Primack, Advocate Christ Medical Center 
Patrick Lyons, Advocate Health Care 
Sonja Reece, Advocate Health Care 
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